Project Management Report: Pyramids of Giza

Lessons Learnt Report

University of Westminster
Class: Project & Programme Management
Class Code: 6BDIN005W
Date: 02/05/2024

Table of Contents:

1) Introduction..... 3
2) Analysis of Project Management.....3
2.1) Project Overview..... 3
2.2) Project Management Approach..... 3
2.3) Comparison with Standard Practices.....4
2.4) Effectiveness and Challenges..... 4
3) Lessons Learned from the Project Management of the Great Pyramids..... 4
4) Conclusion and Reflections for the project..... 5
4.1) Reflection on Project Management Practices.....5
4.2) Lessons for Modern Project Management.....6
5) Determination of Project Success or Failure..... 6
5.1) Assessment of Product Delivery.....6
5.2) Assessment of Product Management.....7
5.3) Overall Success or Failure.....7
6) Reflection on Personal Project Plan for Assessment 2.....7
6.1) Comparison of Planned vs. Actual Execution..... 8
6.2) Lessons Learned..... 8
7) Sources.....8

1) Introduction

The Great Pyramids of Giza stand amongst the most ambitious projects ever designed and completed throughout human history. This report examines the project management strategies that helped achieve the completion of that project. By going through the planning, execution, and management techniques employed, this report aims to reveal the project management strategies that facilitated the successful completion of the pyramids.

The comparison of ancient project management techniques with modern practices offers a unique perspective on how fundamental principles of project management have ignored time time, and have become something people have adapted to do when starting large scale projects, adapting to technological and methodological advancements yet keeping the knowledge and utility of a few core strategies. The report investigates how the Ancient Egyptians who built the pyramids, without the aid of modern technology, achieved feats of planning and construction that challenge modern engineering knowledge and modern project management capabilities, as neither building or planning for a project like building the pyramids of Giza is an easy task today.

2) Analysis of Project Management

2.1) Project Overview

The construction of the Great Pyramids of Giza was undertaken with the aim of creating eternal tombs for the pharaohs and creating lasting, spectacular monuments in their honor. This project not only symbolized the religious and cultural values of the Ancient Egyptians but also showcased their architectural, technological and astronomical ability. The project required meticulous planning and the utilization of vast resources, including labor and materials, across several decades.

2.2) Project Management Approach

The project management approach created for the construction of the Pyramids is very well structured and planned. The Pharaoh, the project sponsor and originator of the idea, was at the heart of the project, with the Royal Vizier overseeing the entire operation, with people under him to manage the smaller tasks. This hierarchical management structure ensured efficient decision-making and resource allocation during the process of construction. The workforce, consisting of skilled and unskilled laborers, was well-organized and had clear tasks laid out, allowing for the project to be collected step by step in an efficient manner, adhering to the project scope (Zeitoun & Helmy, 1997).

2.3) Comparison with Standard Practices

Comparing these ancient project management techniques to modern standards reveals both similarities and differences. Like today's projects, the Pyramid construction had a clear set of goals, with lots of previous planning and with a clear scope and defined deliverables. However, unlike modern projects that often use various technological aids and formalized project management tools like software, the Pyramid project relied on manual labor and was driven by astrological, religious, and planning factors. Despite this difference, the Project of the Pyramids was well planned out beforehand, which was a major reason for it being the success it is today (Zeitoun & Helmy, 1997).

2.4) Effectiveness and Challenges

The effectiveness of the management strategies can be observed in the successful completion of the Pyramids, which have stood the test of time as one of the world's greatest architectural feats. The project met its objectives, following the scope despite the lack of modern tools and strategies. Despite its completion, the construction faced other significant challenges, complexities such as quarrying and transporting millions of limestone blocks thousands of miles, digging up the foundation and sustaining a large workforce, to name a few. (Zeitoun & Helmy, 1997).

3) Lessons Learned from the Project Management of the Great Pyramids of Giza

One of the lessons learnt was the importance of Strategic Resource Management, especially in a big project like this one. Efficient resource allocation is integral in project success, and it was shown in this case that the Pyramid builders mastered the logistics of stone quarrying and transportation across vast distances, shown by stones being placed around and in the pyramid being dated and placed to be from quarries more than 500 km away. This is a key lesson because modern project managers can draw parallels for managing resources in large-scale projects, emphasizing the importance of logistical planning and resource optimization.

Another lesson learnt was the importance of adherence to project scope and objectives. What was learnt in this case was that adherence to the project scope prevents drifting away from the goal path and ensures goal achievement, which applies to any type of project, no matter the specifications. With The Pyramids, despite the prolonged construction period, the Pyramid project maintained its scope and met the precise architectural standards. Modern projects, particularly those with long timelines, can benefit from scope management to avoid overruns and ensure competition of initial goals, ensuring there are no small deviations that could ruin the

whole project. This is a key lesson as this needed to be on point in the Pyramids, as if one stone was placed even 1 cm off where it should have been, it could mess up the whole pyramid as they built it up.

One of the most important lessons learnt through this project was how important Effective Workforce Coordination is in any project. Clearly defined roles and structured teamwork lead to the completion of a project, and the structured hierarchy and role specialization seen in the Pyramid project was part of the reason it was executed seamlessly. Today, clearly defining team roles and responsibilities remains crucial in ensuring that each member's efforts align and work towards the goal of the project.

The last lesson I will discuss is the importance of Project Leadership. The explicit and well known roles of the Pharaoh and the Royal Vizier as project leaders was crucial in the Pyramids' construction. Their leadership provided direction to the project and maintained the project's pace and vision. These two main leaders worked with others under them to ensure this in every aspect of the project's execution, from architecture to resource planning and collecting stones. This is a key lesson because it shows in the modern world where leaders must inspire and guide their teams while simultaneously making strategic decisions that drive the project forward and lead it towards its goals.

Analyzing the project management strategies employed during the construction of the Great Pyramids of Giza Provides a great insight into the universality of certain project management principles. By applying these ancient lessons to modern contexts, project managers can enhance their approach to both planning and execution, ensuring project success.

4) Conclusion and Reflection for the project

The project management techniques employed before and during the project of the great pyramids were highly effective, using advanced planning, structured workforce management, and strategic resource utilization. These methods ensured that the project met its objectives, including creating a tomb and a religious site, staying closely in line to the set timelines, despite the limitations of the Ancient Egyptian Civilization.

4.1) Reflection on Project Management Practices

Reflecting on how the Great Pyramids were managed, there are many key areas of project management that they did well and should be analyzed. First, the clear definition of structured roles and hierarchical structure allowed for efficient decision-making and resource allocation. The leading and hands-on roles of the Pharaoh and the Royal Vizier show the importance of

leadership and clear authority in managing large-scale projects, as the Vizier was in charge of most of the operation.

The project's ability to adapt to challenges, such as the details of transporting massive limestone blocks across the Nile with no advanced technology that we know of, or the challenge to cut and place the rocks in the pyramids, showcases the use of adaptive project management practices. This adaptability, paired with the tactical planning and execution, really shows why strict management protocols and flexible problem-solving approaches can make a project succeed.

However, the project was not without its challenges. The immense scale of the project and the dependency on external factors not in anyone's control like the Nile's flooding cycles presented risks that could have gotten in the way of the completion of the project. The management's approach to these challenges during this project relied on meticulous planning and the mobilization of resources, highlighting the critical nature of risk management in project success.

4.2) Lessons for Modern Project Management

From the management of the Great Pyramids, modern project managers can learn the value of structured planning beforehand, the importance of strong leadership, and the benefits of clear communication between the people planning and working on the project, and role definition. Additionally, the project displays the necessity of risk management and the ability to adapt to unforeseen challenges, as these tactics were used well during this project, and are qualities that still remain extremely relevant in today's project management tactics.

5) Determination of Project Success or Failure

5.1) Assessment of Product Delivery

The pyramids not only fulfilled their functions as tombs for the pharaohs that they were originally built for, but also exceeded that by becoming symbols of the ANcient Egyptian Civilization, as well as one of the greatest feats of human architecture and construction of all time. The completion of the pyramids marks a significant achievement in ancient engineering and architecture, as their enduring stability, precision in construction, and unbelievable alignment with celestial objects in space display the greatness of the Ancient Egyptian civilization and the depth of their knowledge.

5.2) Assessment of Project Management

Evaluating the project management aspect, the construction of the Great Pyramids displays some of the very best of project management strategies. The ability to organize and manage thousands of workers for decades, along with the logistical challenges of sourcing and transporting materials across immense distances, showcases effectiveness of the management practices employed within this project. The project's structure, clear roles, and the strategic use of resources exemplify foundational project management principles that are still relevant today.

This project was managed with a clear understanding of the original project objectives and meticulous attention to detail, which is evident from the precise architectural and construction, still visible and shocking to people in the distant future. The alignment of the pyramids to the stars and their astronomical accuracy also indicate a high level of knowledge, knowledge thought to have been discovered much later than the time where the pyramids were built. They also show great planning and execution, integrating scientific knowledge into practical application.

5.3) Overall Success or Failure

Based on the criteria of product delivery and project management, the construction of the Great Pyramids can be declared a success. The project not only achieved its immediate goals but also left a legacy that has lasted well past the end of the civilization who built it, contributing to our understanding of human history and ancient civilizations. The management techniques employed allowed the efficient and effective completion of the project, despite all the challenges and constraints the Ancient Egyptians who built it must have experienced.

6) Reflection on Personal Project Plan for Assessment 2

Reflecting on the project plan I laid out in Assessment 1, the process of researching and writing this report on the Great Pyramids provided me with firsthand insights into the planning and the realities of writing a detailed academic report such as this one. The plan was designed to space out and quantify the research, writing, and revision phases, aiming to complete all steps of the project with enough time to work thoroughly on each section, along with enough time to make sure the work is the quality I want it to be.

6.1) Comparison of Planned vs. Actual Execution

In practice, the plan generally guided this project effectively, helping me to maintain focus on the key deliverables and ensuring that the research was well done and through. However, there were some deviations from the original plan, which I had planned for and did not hinder my ability to complete the project in a major way. This highlights the importance of risk planning, which I made sure to do when planning for this assignment.

6.2) Lessons Learned

One lesson I learned is the importance of incorporating flexibility into project plans. Even if the initial plan is well structured, It is important to plan for other circumstances that may knock the project off the path it should be on. Another lesson is the significance of prioritizing content that directly impacts the analysis. When I began the research and writing phase, I didn't realize how much there was to cover and how much time it would take me, so I had to adapt and change my workload to meet the deadlines I had set. I did this by taking it one step at a time with the research or writing, seeing how much I could get done and mapping that out with home much I needed to get done.

Reflecting on this plan has highlighted the importance of dynamic and hands-on project management, even for school assignments. The lessons learned from the deviations in the original plan will allow me to better judge future academic and professional projects, allowing me to be better prepared and more adaptable when trying to complete complex tasks. This reflection not only highlights areas for me to improve but also reinforces the value of planning and execution in achieving academic objectives.

7) Sources:

- Helmy, A.W., The Pyramids and Implementing Project Management Processes. Available at: https://www.wcu.edu/pmi/1997/97IN01.PDF [Accessed 1 May. 2024]
- Stretton, A., 2007. A short history of modern project management. PM World Today, 9(10), pp.1-18. Available at: https://pmworldlibrary.net/wp-content/uploads/2023/07/pmwj131-Jul2023-Stretton-short-history-of-modern-project-management-2nd-edition.pdf [Acessed 1 May. 2024]